

Welcome to Code Crunch!

C3 | CRUNCH LABS: PORTFOLIO

MON 2-3PM Weekly | Spring 2025

Attendance

Earn a Certificate of
Completion by attending
at least 70% of the
workshops



linktr.ee/CODE.CRUNCH



Unit #2

C3 | CRUNCH LABS:
Web App Development w/ Agile

Overview

1. Agile principles and Scrum methodology
2. The tech stack
3. Project planning and Sprint setup
4. Setting up the development environment
5. Project Definition and Scope



Agile Methodology

- **Agile Principles**

- Prioritize individuals and interactions over processes and tools
- Working software over documentation
- Responding to change over following a plan
- Focus on delivering value quickly and iterating based on feedback

- **Benefits of Agile**

- Faster delivery of features
- Greater flexibility and adaptability
- Continuous improvement



Scrum Framework Basics

- **Scrum Roles**
 - **Product Owner:** Defines product vision, prioritizes backlog items
 - **Scrum Master:** Ensures the team follows Scrum principles, removes blockers
 - **Development Team:** Designs, builds, and tests the product
- **Scrum Ceremonies**
 - **Sprint Planning:** Define sprint goals & tasks
 - **Stand-up:** Daily short meeting to synchronize
 - **Sprint Review:** Showcase completed work to stakeholders
 - **Sprint Retrospective:** Discuss improvements for next sprint
- **Scrum Artifacts**
 - **Product Backlog:** Ordered list of user stories/features
 - **Sprint Backlog:** Tasks selected for a specific sprint
 - **Burndown Chart:** Visual representation of remaining tasks over time



Selecting the Tech Stack

- **Backend:** Java Spring Boot
- **Frontend:** React Native
- **Version Control:** GitHub
- **Agile Management:** Jira
- **IDE/Editors:** IntelliJ IDEA & VS Code
- **API Testing:** Postman

Planning the Project

- **Define the Scope & Core Features**
 - System architecture and API design
- **Agile Principles in Planning**
 - Outline high-level goals
 - Break features into smaller, deliverable user stories
 - Assign acceptance criteria for each feature
- **Sprint Setup**
 - Determine sprint length (most likely 1 week)
 - Create a backlog of user stories
 - Prioritize backlog items according to business value and complexity



Q&A Session



Attendance



linktr.ee/CODE.CRUNCH



Join us for the next sessions



Portfolio Sessions: MON 2pm - 3pm

Hackathon Sessions: THU 2pm - 3pm



RSVP lu.ma/CODECRUNCH



Your feedback helps us improve. Share your thoughts!

Go to our website: go.fiu.edu/codecrunch